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1261559-R8 SDMS 

4ESS T A S K O R D E R PROGRESS REPORT TO NUMBER: TO # 0003 REGION: 8 
TO TITLE: 

Libby Asbestos NPL Site REPORT PERIOD 
January 1, 2013 to 
January 26, 2013 

EPA TO 
MANAGER: Sharon Abendschan FIRM: Toeroek Associates, Inc. 

EPATOPO: 
Scott Wilder 

TECHNICALLY 
COMPLETE: 

35% 

TOEROEK TO 
MANAGER: 

Kevin Geraci 

PROGRESS MADE THIS REPORT PERIOD 

• Toeroek paid the monthly storage fees for the Libby/W.R. Grace boxes. 
• Prepared the monthly progress report and financial report. 
• Performed management, administrative, and financial activities. 

DELIVERABLES 

'* Deliverables ' Due Date Date Delivered Date Approved 

Monthly Progress Report and 
Financial Report January 20, 2013 January 18,2013 January 28, 2013 

Staffing Plan November 2, 2010 November 2, 2010 November 8, 2010 

Staffing Plan for Amend. D July 11,2012 July 11,2012 

5. 

6. 

OUTSTANDING ISSUES/RESOLUTION 
None. 

PLANNED ACTIVITIES 
• Proceed at EPA's direction upon their review of the parcel map of the railroad corridor. 
• Pay monthly fee for storage of W.R. Grace boxes. 

FINANCIAL STATUS 

See attached financial summary and backup for details. 

QUALITY ASSURANCE (QA) ACTIVITIES 
All activities were performed in accordance with Toeroek's approved Quality Assurance 
Program Plan dated January 1999. 
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